

Trip Management System

Meeting Summaries & Sprint 1 Context

This document consolidates the two provided meeting summaries into a single context document for the development team and AI development assistants. It records the agreed project scope, roles, Sprint 1 ownership, Git workflow, and open decisions.

Meeting 1 Summary

Scope finalized for the current project phase:

- Real-time location sharing
- Route monitoring
- Expense management, limited to distribution and tracking; payment gateway integration is not included for now
- Emergency alerts

User Roles

- **Trip Host:** Initiates and manages the trip, sets the destination, and manages members.
- **Trip Member:** Joins the trip through a link or unique code, shares location, and uses other trip features.

Stakeholders Identified

- Trip Hosts
- Trip Members
- Admin - aggregates data across trips to identify usage patterns, provides suggestions, and manages dashboard/analytics

Open Points for Further Discussion

- Refine the stakeholder list and identify any stakeholders that may have been missed.
- Select appropriate elicitation techniques for each stakeholder and justify each choice.
- Decide between web development and app development, considering ease of development, deployment, and testing.

The team was asked to share thoughts on these points before the next meeting so that the SRS documentation could move forward.

Meeting 3 Summary - Sprint 1

Meeting 3 established the Sprint 1 scope, ownership, branching strategy, sequencing, and integration expectations.

Sprint 1 Scope

- Login / Sign Up, Authorization, and Home Page with feature buttons
- Trip generation and joining via trip code or link

- Expense generation within a trip - host splits shares among members, expense tracking, and nudging

Ownership

Module / Responsibility	Owners
Auth + Home Page	Ruhan, Jay
Trip generation + join	Mrunali, Kanika
Expense management	Rahul, Kavish
Code review, optimization, and support across modules	Kaushal, Bhavin, Parth, Manthan

Branching Plan

- **develop** is the integration branch.
- Each pair works on its own feature branch off develop: **feature/auth**, **feature/trip**, and **feature/expense**.
- Open a pull request into develop once a feature is in a working state; do not wait for the entire module to be perfect.
- At least one reviewer, ideally Kaushal, Bhavin, Parth, Manthan, or the paired teammate, should review a PR before merge.
- Avoid pushing directly to develop or main.

Suggested Sequencing

- Auth/Home team can begin immediately.
- Trip and Expense teams can start in parallel using temporary mocks/stubs for authentication and trip data.
- The temporary mocks should be replaced with the real modules once the relevant modules are merged.

Deadline and Integration

- Sprint 1 target completion: next Wednesday from the time of the meeting.
- The team should perform a merge and integration check-in as the deadline approaches.
- All three pieces should work together end-to-end before the deadline, rather than waiting until after the deadline for integration.
- Team members should flag blockers early rather than waiting until the last day.

Development Context for AI Assistants

For development assistance, treat Meeting 3 as the authoritative Sprint 1 ownership and workflow context. Ruhan and Jay are responsible for Auth + Home Page. The broader project scope from Meeting 1 provides the long-term product context, but features outside Sprint 1 should not be implemented as part of the Auth + Home task unless explicitly requested.